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CONSTRUCTION CONTRACT

FOR

ANACONDA ALUMINUM COMPANY'S

POTLINE NO, 3

THIS CONTRACT, dated April 7, 1964 by and between
ANACCONDA ALUMINUM COMPANY, a Montana corporation with a place
of business at 1430 South Thirteenth Street, Louisville 1,
Kentucky (hereinafter called "Owner'), and THE RALPH M. PARSONS
COMPANY, a Nevada corporation with a place of business at 617
West Seventh Street, Ios Angeles 17, California (hereinafter
called '"Contractor'’),

WITNESSETH:

WHEREAS, Owner, Contractor and PARSONS~-JURDEN COR-
PORATION, a New York corporation (hereinafter called the
"Engineer"), have heretofore entered into an Agreement dated
May 4, 1961 and designated '"Service Agreement’ providing for
~%he performance by Engineer for Owner of certain engineering
services therein described upon the terms and provisions therein
set forth (hereinafter called the "Service Agreement"); and
WHEREAS, pursuant to the Service Agreement Owner has
issued to Engineer a work order dated July 10, 1961 and desig-
nated "Engineering Work Order No. 21" together with addenda
Nos. 1 and 2 (hereinafter called the '"Work Order') calling
for the performance by Engineer of certain engineering services
as therein described pertaining to a project (therein and herein

sometimes called "Potline No. 3') consisting of the construction
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of a potline and related facilities having a capacity of
approximately 35,000 tons of aluminum per annum as a part
of Owner's existing alumina reduction plant at Columbia
Falls, Montana; and

WHEREAS, Owner now desires that Contractor perform,
under and pursuant to the provisions of the Contract (as de-
fined in paragraph 10 hereof), the construction and installa-
tion of Potline No. 3;

NOW, THEREFORE, Owner and Contractor, each in con-
sideration of the undertakings, promises and agreements on
the part of the other herein contained, hereby mutually agree
as follows:

1. General Description of the Work. The construction

and installation of Potline No. 3 hereunder includes the instal-
lation of 120 new alumina reduction pots, each consisting of an
anode and cathode and related bus bar assembly, all similar to
the pots and bus bars in Owner's existing alumina reduction
plant; the construction of Potroom Buildings Nos. 5 and 6, the
Crane Transfer Bay Extension and the Rectifier Substation Build-
ing, being the major additional buildings to be added to said
plant to house, service and operate said 120 new reduction pots;
and the construction and installation of additional facilities
consisting generally of the following:

(a) Alumina Storage Silos & Distribution Facilities

(b) Pot Rebuild Shed between Potroom Buildings Nos.

5 and 6.
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{(c) Electrical Installation consisting of Trans-
former Substations, Power and Lighting
Distribution, Instrumentation & Control

(d) Lunch Rooms and Lavatories

(e) Heavy Eéuipment Storage Building

(f) Trackage

(g) Water Supply Distribution

(h) Metal Casting Building Alterations

(i) Sewage Lines

(j) Fume Removal System & Serubber Towers

(k) Waste Treatment Plant Extension

(1) General Plant Cut & Fill

(m) Plant Fence

(n) Paving, Walks & Retaining Walls

(o) Yard Lighting

(p) Communication System

(q) Storm Drains

(r) Miscellaneous alteration work as required
together, in each case, with all appropriate accessories and
equipment.

The cathode portion of the 120 new reduction pots
shall be assembled and partially lined by Owner prior to de-
livery to Contractor for installation hereunder. The instal-
lation of the pots, the completion of the lining in place and
all other matters pertaining to the installation and completion

of the pots shall be performed by the Contractor subject to the
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